
POLREP *344
FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (TUESDAY, 08/15/55, 1830 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-11, TAT-2
B. WEATHER ON SCENE: CLOUDY, HOT, AND HUMID WITH

TEMPS IN THE LOW 90'S.
C, AGENCY COSTS AS OF 08/15/95 CEILING

EPA "(DIRECT) $ 142,310 $ 200,000
EPA (INDIRECT) 224,729 360,000
TAT 453,414 600,000

' ERCS 4,230,400 8,005,114
' " . ' " • OTHER ' : . ' . . • • — ' ' ' •
: UNALLOCATED 4,038,080

$ 5,039,390 $13,203,194

D. OSC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS.
E. C.O. MURPHY MODIFIED THE D.O. TO OBLIGATE AN

ADDITIONAL $3.48 MILLION. ALSO REFLECTED IN THE
ABOVE COST SUMMARY IS THE INCREASE TO THE SITE
CEILING (ADDITIONAL $7,205,000) AS APPROVED BY THE
A.A. ON 07/31/95. • -? . '

II. ACTIONS TAKEN
A. ERCS SCHEDULED WASTEWATER T&D, THREE TRUCKS TO BE

ON-SITE WEDNESDAY, AUGUST 16, 1995.
B. ERCS TESTED SLUDGES AT SOUTH END OF OX POND #1 FOR

STABILIZATION PILOT.
C. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED

BY ERCS, TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE
DRAINAGE AREAS.

, D. ERCS CONTINUED DUST CONTROL MEASURES AS NEEDED.
E. ERCS BEGIN PLACEMENT OF 12" CORRUGATED PLASTIC

PIPE FROM RE-DEPOSITED SLUDGE AREA TO LEACHATE
AREA OUTFALL ENTERING OXIDATION POND 2.

F. ERCS BEGIN REINFORCING BERM AROUND DROP BOX *2.
G. OSC, TAT, AND RM DISCUSS OPTIONS/LOGISTICS FOR

STABILIZATION/TREATMENT OF SLUDGE AND WATER OF OX
. POND #2. '-'-. V. :, ' , -•- - , . . •' ' - ."
H. ERD GRIER INFORMS THE OSC THAT A WAIVER TO

COMPTROLLER REVIEW HAS BEEN GRANTED FOR REMOVAL
ACTIVITIES.

I. C.O. MURPHY MODIFIES ERCS D.O. WHICH OBLIGATES AN
ADDITIONAL $3.48 MILLION TO THIS PROJECT.

J. OSC POWELL BRIEFS CITY MANAGER THORKE OF SITE
STATUS. : ,

AR100587



III. FUTURE PLANS
A; ERGS TO COMPLETE T&D OP THE SLUDGES FROM THE '-...

FORMER TANK ZZT31 AND COMPLETE DECON OF FRAC TANK.
B. TAT AWAITS THE FINAL RESULTS OF OXIDATION POND #2

COMPOSITE SAMPLE FROM WESTON REAC FOR LANDFILL
REQUIREMENTS AND RATIOS FOR POSSIBLE FUTURE
STABILIZATION OF OXIDATION POND SLUDGES.

C. ERGS TO CONTINUE DUST CONTROL MEASURES AND
CONTINUE SITE GRADING OPERATIONS TO IMPROVE
STORMWATER DRAINAGE.

D. ERGS TO CONTINUE EROSION CONTROLS IN NORTH
LANDFILL AREA* (

E. ERGS TO CONTINUE FIELD TESTING OXIDATION POND
SLUDGE STABILIZATION PROCEDURES.

F. ERGS TO COMPLETE INSTALLATION OF 12-INCH DIAMETER
PIPE FROM REDEPOSITED SLUDGE AREA TO LEACHATE AREA
ENTERING OXIDATION POND 2. ,

G. ERGS PREP FOR STABILIZATION OF OXIDATION POND
SLUDGES PILOT*

EDWARD M» POWELL, OSC
U.S. EPA - REGION III —
WHEELING, WV
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